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ESTIMATE RUN 07/30/2003

ESTIMATE SUMMARY 15:45:34

CONTID: C13865         ESTIMATE NO: 0002 PROG 2002

PCN: 13865-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

E & W OF MAYBELL PERCENT TIME:

PROJECT NO: STR 0401-018                  

E & W OF MAYBELL

NAME OF ROAD: 040A

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 07/20/2003 DATE TIME STARTED 06/02/2003

1800 N TAFT ROAD DATE LET 03/27/2003 DATE WORK BEGAN 06/02/2003

 DATE AWARDED 04/03/2003 DATE TIME STOPPED 09/15/2003

 DATE CONTRACT EXECUTED 04/18/2003 DATE ACCEPTED 09/15/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 06/02/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,850,907.34 PARTICIPATING $ $ 411,461.99

AWARD PROJECT AMT: 3,828,402.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -215.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.15

WORK DAYS

WORK DAYS

29.11%

2,729,801.54

411,461.99

411,461.99

411,246.27

$

$

$

$

1,121,105.80

0.00

1,121,105.80

0.00

1,121,105.80

-724.18

0.00

1,120,381.62

0.00

AMOUNT DUE 1,120,381.62 411,246.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 411,246.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

30.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 13865-BID    ESTIMATE RUN 07/30/2003

PROJECT: STR 0401-018                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

910.000

202-00240  
 

910.000

SY  

6.00000 5,460.00910.000

5,460.00

0010 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

8,388.790

TON 

12.00000 0.000.000

0.00

0015 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

55.00000 0.000.000

0.00

0020 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 1,967.000

1,948.430

403-34701  
 

65,140.240

TON 

26.30000 102,975.813,915.430

51,243.71

0025 *HEATING AND REMIXING TREATMENT 179,667.000

104,744.000

405-00100  
 

353,437.000

SY  

3.00000 853,233.00284,411.000

314,232.00

0030 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000

22.290

411-03355  
 

3,477.550

TON 

178.75000 3,984.3422.290

3,984.34

0035 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

18,246.000

GAL 

0.80000 0.000.000

0.00

0040 *ASPHALT REJUVENATING AGENT 2,540.000

0.000

411-90010  
 

2,540.000

GAL 

1.00000 2,540.002,540.000

0.00

0045 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

105,693.00000 63,415.800.600

10,569.30

0050 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,123.000

GAL 

41.20000 0.000.000

0.00

0055 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

118.000

SF  

10.10000 0.000.000

0.00
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PCN: 13865-BID    ESTIMATE RUN 07/30/2003

PROJECT: STR 0401-018                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

144.000

SF  

10.10000 0.000.000

0.00

0065 *FLAGGING 627.000

331.000

630-00000  
 

2,364.500

HOUR

21.50000 20,597.00958.000

7,116.50

0070 *PILOT CAR OPERATION 198.000

103.500

630-00001  
 

700.000

HOUR

31.00000 9,346.50301.500

3,208.50

0075 *TRAFFIC CONTROL INSPECTION 2.000

1.000

630-00007  
 

36.000

DAY 

95.10000 285.303.000

95.10

0080 *TRAFFIC CONTROL MANAGEMENT 20.000

10.000

630-00012  
 

61.000

DAY 

370.00000 11,100.0030.000

3,700.00

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

4.000

630-80341  
 

9.000

EACH

40.00000 160.004.000

160.00

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.000

16.000

630-80342  
 

83.000

EACH

81.00000 2,349.0029.000

1,296.00

0095 *TRAFFIC CONE 150.000

0.000

630-80380  
 

300.000

EACH

9.10000 1,365.00150.000

0.00

0100 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0105 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0110 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,536.800

F A 

1.00000 0.000.000

0.00
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PCN: 13865-BID    ESTIMATE RUN 07/30/2003

PROJECT: STR 0401-018                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

28,129.431

F A 

1.00000 0.000.000

0.00

0120 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 ASPH CEM (PG 64-28) CO #2 21.500

0.000

411-03342  
 

20.470

TON 

178.75000 3,843.1321.500

0.00

0145 ASPH CEM (PG 58-28) CO #2 108.500

74.930

411-03352  
 

150.710

TON 

138.75000 25,450.91183.430

10,396.54

0155 ADDED ITEM (DOLLAR)/ PRICE  REDUCTION ITEM 405 
DENSITIES CO 4

0.000

0.000

900-00006  
 

-2,475.200

DOL 

1.00000 0.000.000

0.00

0160 ADDED ITEM (DOLLAR)/ 0160-1 PRICE REDUCTION ABC 
SPECIAL #200 & PI

0.000

0.000

900-00006  
 

-460.000

DOL 

1.00000 0.000.000

0.00

CAT 1,106,105.79411,461.993,833,624.85CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0125 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0130 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0135 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0150 F/A PHONE SERV CO #3 LONG DISTANCE PHONE SERVICE 0.000

0.000

700-70220  
 

2,282.490

F A 

1.00000 0.000.000

0.00

CAT 15,000.000.0017,282.49CURRENT AMT0400 $ $ $

$ 1,121,105.79411,461.99$3,850,907.34$CURRENT AMTPROJECT TOTAL


